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100 |PRE-WORK SUBMITTALS (TEP) 60d|21APR15 [13JUL15 PRE-WORK SUBMITTALS (TEP

110 | START WORK BELOW OHW 0|13JUL15 * START WORK BELOW OHW

120 [TEMP FACILITIES 2d|30JUN15 |01JUL15 TEMP FACILITIES

130 | TESC & SILT FENCE 6d|02JUL15 |09JUL15 TESC & SILT FENCE

140 | CONTAMINATED MATERIAL HANDLING AREA 2d|10JUL15  |13JUL15 !-;(EQNT{\MINATED MATERIAL HANDLING AREA

150 | TRAFFIC CONTROL 2d[02JUL15 |03JUL15 B TRAFFIC CO“}'TROL

160 |BEACH ACCESS ROADS 2d|13JUL15  |14JUL15 T [! BEAC:H ACCESS ROADS

170 |CLEARING & WOODY DEBRIS REMOVAL 10d|15JUL15 |28JUL15 L P ; CLEARING & WOODY DEBRIS REMOVAL

180 | DEMO & RAMP REMOVAL ’ 3d[10JUL15  |14JUL15 -DEM(%) & RAMP REMOVAL

190 |WELL ABANDONMENT 3d|29JUL15 |31JUL15 E B WELL ABANDONMENT

200 |[EXCAVATION 40d|29JUL15 |22SEP15 - EXEAVAﬂON

210 |[LOADOUT CONTAMINATED 42d(29JUL15 |24SEP15 ”L%;ADOUT CONTAMINATED

220 | BACKFILL BEACH (to 28.5) 40d|30JUL15 [23SEP15 —FEBACKF'LL BEACH (to 28.5)

230 |REINFORCEMENT GEOTEXTILE (above 28.5) 8d|08SEP15 |17SEP15 T RE'!“FORCEMENT GEOTEXTILE (above 28.5)

240 | TOPSOIL 7d|18SEP15 |28SEP15 TOPSOIL

250 |JUTE MATTING 5d[29SEP15 |050CT15 ?JUTE MATTING

260 [LANDSCAPING i 30d|060CT15 [16NOV15 > EE——— | \NDSCAPING

270 |LOG RETURN 5d|24SEP15 |30SEP15 E:LOG RETURN

280 |OTHER ROCK PLACEMENT & RAMP RETURN 6d|24SEP15 |010CT15 : : OTHER ROCK PLACEMENT &[RAMP RETURN

290 |REMOVE ACCESS ROADS & TEMP 6d|{020CT15 [090CT15 P RE LI M I NARY - R’_E_M_O_\_"_E_A_C_(EESS ROAI‘DS & TEMP CONTROLS

300 [COMPLETE WORK BELOW OHW ol 02NOV15 1*OCOMPLETE WORK BELOW OHW

310 | DEMOBILIZE MAJOR EQUIPMENT 5d{120CT15 [160CT15 -PDEM_QEE[U_Z_E, r_\/lf\_J_(?R EQUIPMENT

320 |FINAL DEMOBILIZATION 2d|17NOV15 |18NOV15 ; J_j FINAL DEMOBILIZATION

330 | SUBSTANTIAL COMPLETION 0 18NOV15 + 16 SUBSTANTIAL COMPLETION
pes I ey o
Datadate _ 21APR15 STRIDER CONSTRUCTION COMPANY INC. e
e EVRAZ Riverbank Cleanup Sty Gar

© Primavera Systems, Inc. 04 Start milestone point

<o Finish milestone point




